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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.l. No. 532370, Bryan County OFFICE Program Delivery
STP00-0630-00(010)
SR 144 Widening DATE June 18, 2014
L
FROM Albert V. Shelby, lll, State Program Delivery Engineer
TO Brent A. Story, P.E., State Design Policy Engineer

Attn: Dave Peters, State Conceptual Design Group Manager
SUBJECT 532370 - Request for Location and Design Approval

Description and Project Proposal: The project is located in Bryan County. The proposed length of the
project is 4.93 miles. The project begins at Mile Post 11.31 (Timber Trail Rd. intersection) southeast to

end at Mile Post 16.24 (just beyond County Road 154). The project will widen the existing two-lane 24’
roadway to an urban four-lane section of roadway from MP 11.31 to MP 15.09, as well as a rural
divided four-lane section of roadway from MP 15.09 to MP 16.24. The urban portion consists of 4-24” Iz f‘ .
travel lanes with 4’ bike lanes divided by a 20’ raised grass medlap, Shoulders in this portion are 12’
wide with a concrete sidewalk. The rural portion consists of 4- 24’ travel lanes divided with a 24’ raised
grass median. Shoulders are 10’ wide, consisting of a 6.5’ paved bike able shoulder. The project will
include two proposed signalized intersections; the first at MP 11.36 (Timber Train Road), and the
second at MP 13.29 (Port Royal Rd. and the new entrance to Sterling Woods Subdivision).

Concept Approval Date: Original Concept approved on February 19, 1993.

Concept Update: Revised Concept Dates: May 1, 2006 , FeRoAle ‘// 200Z,
October 17, 2008

Environmental Document Type, Approval Date & any Reevaluations: The Environmental Assessment
— FONSI was approved ©¢/27/20/4 No reevaluations have been completed to date.

Temporary State Route Needed: No

Public Involvement:
e Public Information Open House:
o The PIOH was held October 5, 2006 at the Richmond Hill City Hall located at 40 Richard
Davis Drive Richmond Hill GA 30324.
o A total of 102 people attended the PIOH. A total of 27 written comments were
received and 9 verbal statements were taken. An additional 14 comments were
received during the ten day comment period following the PIOH.



STP00-0630-00(010), Bryan
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o Of the 102 attendees, 24 supported the project, 0 opposed, 16 were conditional and
62 were uncommitted.

o The major issues of the attendees were concerning the bicycle lane crossing over to
the other side of the road at mid-project. Other major concerns were that the project
ending location should be extended, and that a middle turn lane should be installed
instead of the raised median, to allow for emergency vehicles.

o 3 public officials attended: Sallie Brewer, Bryan County Board of Education; Billy
Reynolds, Richmond Hill Police Department; Richard R. Davis, Mayor, City of Richmond
Hill

Consistency with Approved Planning: The design description as presented herein and submitted for
approval is consistent with the approved Revised Concept Report.

Recommendations: Recommend that the location and design for the project be approved and the
attached Notice be approved for advertising.

o A,
CONCUR: o/ e—
Director of Engineering
A7
APPROVED: ,mem /Z/V/'cmw&W ' 4 /&(;// ¢
” Chief Enginee/ Date
DATE OF LOCATION AND DESIGN APPROVAL: - Je e 2/, D] 2

(To be entered by the State Conceptual Design Group Manager)

o~ @

AVS:BWS:)IMB

Attachments:
e Sketch Map
e Cost Estimate
e Notice of Location and Design Approval
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PROJ. NO.: STP00-0630-00(010)
P.l. NO. 532370-
DATE: 1/17/2014

Base Construction Cost

E&I

Construction Contingency
Subtotal Construction Cost
Liquid AC Adjustment (50 % cap)

Total Construction Cost

5% S

16,556,645.78
827,832.29

17,384,478.07
1,159,124.25

|| N n

18,543,602.32



DETAILED COST ESTIMATE et
Job: 532370-

cessed Date: 1/17/14

JOB NUMBER 532370- FED/STATE PROJECT NUMBER

SPEC YEAR: 071

DESCRIPTION: SR 144 EB FROM S OF CR 100 TO S OF CR 154

ITEMS FOR JOB 532370-
e | ITEM | QUANTITY | UNITS ‘ DESCRIPTION ‘ AMOUNT
0205 150-1000 1000 LS $500,000.00000 TRAFFIC CONTROL - 532370- $500,000.00
0240 153-1300 1000 EA $86,646.85885 FIELD ENGINEERS OFFICE TP 3 $86,646.86
0250 206-0002 139270.000 CY $4.29000 BORROW EXCAV, INCL MATL $597,468.30
0180 207-0203 4474000 CY $59.95631 FOUND BKFILL MATL, TP Il $268,244 53
0249 210-0100 1000 LS $4,000,000,00000 GRADING COMPLETE - 532370- $4,000,000.00
GR AGGR BS CRS 6IN INCL MATL INFLATION 1.8% ABOVE
0040 310-5060 8607.000 SY $11.49000 2011 EST $98,894.43
0045 310-5080 147670.000 SY $13.41000 GR AGGR BS CRS 8IN INCL MATL $1,980,254.70
0047 318-3000 486.000 TN $6.52673 AGGR SURF CRS $3,171.99
0025 402-3121 32488.000 TN $46.34878 RECYL AC 25MM SP,GP1/2,BM&HL $1,505,779.16
0024 402-3130 18399.000 TN $76.77780 RECYL AC 12.5MM SP,GP2,BM&HL $1,412,634.74
0030 402-3190 17192.000 TN $58.05312 RECYL AC 19 MM SP,GP 1 OR 2 INC BM&HL $998,049.24
0035 413-1000 14995.000 GL $13.25385 BITUM TACK COAT $198,741.48
0048 432-0206 6445000 SY $1.86000 MILL ASPH CONC PVMT/ 1.50" DEP $11,087.70
0260 433-1100 543340 SY $138.89000 REF CONC APPR SUINCL CURB $75,464.49
0265  441-0016 352000  SY $10.35794 DRIVEWAY CONCRETE, 6 IN TK $3,645.99
0010 441-0104 23009.000 SY $20.53635 CONC SIDEWALK, 4 IN $472,520.88
0270 441-0740 11036.680 SY $24.60591 CONC MEDIAN, 4 IN $271,567.55
0210 4416222 41516.000 LF $9.54552 CONC CURB & GUTTER/ 8'X30"TP2 $396,291.81
0215 4416740 45591.000 LF $10.53477 CONC CURB & GUTTER/ 8'X30" TP7 $480,290.70
0280 456-2015 2480 GLM $1,290.52637 INDENT. RUMB. STRIPS - GRND-IN-PL (SKIP) $3,200.51
0185 500-3800 97.870 CY $891.91833 CL A CONC, INCL REINF STEEL $87,292.05
0049 500-9999 764.000 CY $174.92031 CL B CONC,BASE OR PVMT WIDEN $133,639.12
0005 543-9000 1000 LS $993,600.00000 CONSTR OF BRIDGE COMPLETE - $80 PER SQ FT 120X92 $993,600.00
0120 550-1180 14326.000 LF $28.87596 STM DR PIPE 18" H 1-10 $413,677.00
0125 550-1240 6200.000 LF $35.70893 STM DR PIPE 24" H 1-10 $221,395.37
0130 550-1300 4740000 LF $54.88939 STM DR PIPE 30"H 1-10 $260,175.71
0135 550-1360 2764000 LF $49.03969 STM DR PIPE 36"H 1-10 $135,545.70
0140 550-1420 268.000 LF $74.54443 STM DR PIPE 42" H 1-10 $19,977.91
0145 550-1480 128000 LF $114.28000 STM DR PIPE 48" H 1-10 $14,627.84
0150 550-1540 128.000 LF $142.30000 STM DR PIPE 54" H 1-10 $18,214.40
0160 550-2180 458.000 il = $29.14436 SIDE DR PIPE 18",H 1-10 $13,348.12
0055 550-4118 20000 EA $480.52000 FLARED END SECT 18 IN, SIDE DR $9,610.40
0060 550-4218 8000 EA $521.24401 FLARED END SECT 18 IN, ST DR $4,169.95
00865 550-4224 4000 EA $662.46144 FLARED END SECT 24 IN, ST DR $2,649.85
0070 550-4230 2000 EA $692.09134 FLARED END SECT 30 IN, ST DR $1,384.18
0075 550-4236 2000 EA $1,062.20064 FLARED END SECT 36 IN, ST DR $2,124.40
0080 550-4242 1000 EA $1,419.76593 FLARED END SECT 42 IN, ST DR $1.419.77
0275 634-1200 260.000 EA $83.88452 RIGHT OF WAY MARKERS $22,564.94
0220 641-1100 60.000 LF $77.27440 GUARDRAIL, TP T $4,636.46
0225 641-1200 557.000 LF $16.93275 GUARDRAIL, TP W $9,431.54
0230 641-5001 2000 EA $778.11588 GUARDRAIL ANCHORAGE, TP 1 $1,556.23
0235 641-5012 2000 EA $2,044.07589 GUARDRAIL ANCHORAGE, TP 12 $4,088.15
0085 668-1100 168.000 EA $2,111.64469 CATCH BASIN, GP 1 $354,756.31
0165 668-1110 43170 LF $183.95481 CATCH BASIN, GP 1, ADDL DEPTH $7,941.33
0090 668-1200 2000 EA $2,982.21000 CATCH BASIN, GP 2 $5,964.42
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DETAILED COST ESTIMATE e R
Georgin Depariment of Transportation
Job: 532370-
et QUANTITY UNITS ‘ DESCRIPTION AMOUNT
0170 668-1210 5110 LF $274.17000 CATCH BASIN, GP 2, ADDL DEPTH $1,401.01
0095 668-2100 11.000 EA $1,649.59405 DROP INLET, GP 1 $18,145.53
0175 668-2110 21900 LF $166.34790 DROP INLET, GP 1, ADDL DEPTH $3,643.02
0100 668-2200 5000 EA $3,025.70000 DROP INLET, GP 2 $15,128.50
0180 668-2210 5560 LF $348.89000 DROP INLET, GP 2, ADDL DEPTH $1,939.83
0105 668-4300 3000 EA $1,739.81610 STORM SEW MANHOLE, TP 1 $5,219.45
0185 668-4311 5380 LF $183.28357 ST SEW MANHOLE,TP 1,A DEP,CL 1 $986.07
0110 668-5000 14.000 EA $1,763.31867 JUNCTION BOX $24,686.46
0115 668-7018 1000 EA $1,450.00000 DRAIN INLET, 18 IN $1,450.00
SUBTOTAL FOR : $16,181,246.08
COST -
NJ‘,:ANBEER uNIT CAL%LL’,"L‘ET'ON ‘ QUANTITY | COST GROUP ID DESCRIPTION | AMOUNT
00000005 SY  NORM 19274.000 $19.48 EROC EROSION CONTROL (SY) $375,399.70
SUBTOTAL: $375,399.70

TOTALS FOR JOB 532370-

ITEMS COST: $16,181,246.08
COST GROUP COST: $375,399.70
ESTIMATED COST: $16,556,645.78
CONTINGENCY PERCENT: 0.00
ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH

CONTINGENCY AND E&l: $17,384,478.07
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PROJ. NO.
P.I. NO.
DATE

INDEX (TYPE)
REG. UNLEADED
DIESEL
LIQUID AC

STP00-0630-00(010)

532370-

1/17/2014

DATE _ INDEX

[ Jan-14 S 3240
$ 3.828
$  557.00

CALL NO.

Link to Fuel and AC Index:

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt
Price Adjustment (PA) 1137600.09 $ 1,137,600.09
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 891.20
Monthly Asphalt Cement Price month project let (APL) S 557.00
Total Monthly Tonnage of asphalt cement (TMT) 3403.95
ASPHALT Tons %AC AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 18399 5.0% 919.95
9.5 mm SP 5.0% 0
25 mm SP 32488 5.0% 1624.4
19 mm SP 17192 5.0% 859.6
68079 3403.95
BITUMINOUS TACK COAT
Price Adjustment (PA) $ 21,524.16 S 21,524.16
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 891.20
Monthly Asphalt Cement Price month project let (APL) S 557.00
Total Monthly Tonnage of asphalt cement (TMT) 64.40503833
Bitum Tack
Gals gals/ton tons
14995 —l 232.8234 64.4050383
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 S -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 891.20
Monthly Asphalt Cement Price month project let (APL) S 557.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0
TOTAL LIQUID AC ADJUSTMENT S 1,159,124.25




NOTICE OF LOCATION AND DESIGN APPROVAL

P. I. NUMBER: 532370-

Project No. STP00-0630-00(010)

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia Department of
Transportation has approved the Location and Design of this project.
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Date of Location Approval:

) N
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The project consists of widening along State Route 144 from Timber Trail Road/CR 100 to CR 154, within the
Georgia Militia District 20, located in Bryan County. The project proposes to widen SR144 from a two lane to a
four lane divided highway, and for the installation of two signalized intersections within the project limits.
Drawings, maps and plats of the proposed project, as approved, are on file and are available for public
inspection at the Georgia Department of Transportation:

Joseph Capello, District 5, Area 5 Engineer
630 West Boundary Street

Savannah, GA 31401

Phone: 912-651-2144

email: jcapello@dot.ga.gov

Any interested party may obtain a copy of the drawings, maps or plats, or portions thereof, by paying a nominal
fee and requesting in writing to:

Will Murphy, District 5 Preconstruction Engineer
P.O.Box 610

Jesup, GA 31598

Phone: 912-427-5715

email: wmurphy@dot.ga.gov

Any written request or communication in reference to this project or notice SHOULD include the Project and
P. I. Number as noted at the top of this notice.



